SYDNEY BIOMEDICAL ACCELERATOR
FORTNIGHTLY CONSTRUCTION UPDATE . - 10 ocroser 2025

CONSTRUCTION UPDATE

Over the past fortnight, the SBA site has continued its transition from excavation and retention to piling and early basement
preparation. Along Western Avenue, retention works have progressed with rock anchors installed to reinforce the interface
between the higher street level and the lower basement excavation. Similar retention works are advancing along Cadigal
Lane.

Foundation piling has shifted to the central zone, with the piling platform completed and remaining structures removed.
Asbestos-contaminated material (ACM) controls have been reinstated, ensuring piling is carried out safely under strict
handling and spoil removal protocols. Stormwater pipework connections are nearing completion, with works expected to
conclude in early October.

At the interface with the Susan Wakil Health Building (SWHB), safety remains a priority, with new SmartWall fencing on Level
2 and exclusion barriers in place during piling along the Level 4 Terrace. Preparations for the SWHB Carpark closure are
complete, including a temporary SWHB Loading Dock located near the Bruce William Pavillion and line marking and signage
for the relocated clinic-only parking bays on Western Avenue. These SWHB Clinic-only parking bays include Bay 28, 30, 31
and 40-44.

Looking ahead site activity will shift to the demolition works along the SWHB Carpark driveway, increasing activity along the
boundary of SBA and SWHB. Works will also progress on the first structural basement elements, including waterproofing the
excavation base, installing reinforcement steel, and commencing initial concrete pours — a key milestone as the project
moves into its next construction stage.

CLOSURE OF SWHB CARPARK FROM 7™ OCTOBER 2025

To enable the future connection between the SBA and SWHB, the
SWHB Carpark and vehicle driveway has been permanently closed
for the duration of construction and form part of the active SBA
construction zone until completion of the SBA building:

* No vehicle or pedestrian access will be permitted to the SWHB
Carpark. Entry is restricted by construction fencing.

» Internal facilities (mechanical plant and end-of-trip facilities)
remain accessible via existing secure SWHB entry points.

+ SWHB Clinic parking on Western Avenue has been temporarily
relocated for the duration of the construction to designated bays
28, 30, 31 and 40-44. Parking requires a booking through SWHB
Clinic staff and is not available for public use at any time.

+ SWHB temporary loading dock is located down the driveway to
the Bruce Williams Pavilion (Grandstand). Expect increased early-
morning delivery traffic. Please take care when moving through
the area and observe shared zone and no parking arrangements.

RICHARD CROOKES

CONSTRUCTIONS




WH AT, S U P co M I N G *weather and permits dependent

ACTIVITY START FINISH (APPROX)*
Stormwater relocation / diversion works 23 June 2025 Early Oct 2025
Retention piling / shoring zone bulk earthworks 23 June 2025 Late Oct 2025
Substructure (foundation piles, including prep work) 20 Aug 2025 March 2026
Foundation and basement structural elements 23 Sept 2025 Late Jan 2026

STORMWATER DIVERSION WORKS
Stormwater diversion is in its final stages with connection works are nearing completion. Diversion is expected to
be finalised early October.

RETENTION PILING AND SHORING WORKS

Retention works has shifted into bulk excavation and wall support. Key activities including:

* Rock anchor installation will continue at Western Avenue, forming an internal retaining wall between the road
level and basement.

» Retention and capping works at Cadigal Lane will progress in a similar sequence.

FOUNDATION PILING

Foundation piling continues across multiple zones, with ongoing drilling, noise, vibration, and spoil removal. What

to expect to see in the coming fortnight includes:

* Preparation of piling platforms will continue across site, involving earthworks and machinery movements.

* ACM controls to remain within the central zone of site in place for piling into ACM spoil.

* Closure of SWHB Carpark, and commencement of the demolition works to make way for the piling works in
the area.

FOUNDATION AND BASEMENT STRUCTURAL ELEMENTS

Basement foundation works continue across core areas:

» Excavation base prepared, ground cleaned, waterproofing installed, first concrete deliveries arrive.

» Construction of first basement cores (lift and stair structures) begins, along with further waterproofing and
reinforcement steel.

» First major concrete pours for the basement slab, requiring increased truck movements and extended
working hours on pour days.

* Reinforcement and concrete works continue across the basement, including the first lift pit.
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Images: new SWHB temporary loading dock located near Bruce Williams Pavillion Grandstand, with gas & bin cage storage

CONSTRUCTION ENQUIRIES

For any questions about the works being undertaken, please contact us via email
E: sydneybiomedicalaccelerator@richardcrookes.com.au

We appreciate your cooperation and patience as we work to bring you this exciting new facility.
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