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CONSTRUCTION UPDATE
The SBA project has reached a significant construction milestone with the completion of retention piling and 
preparation for foundation piling across key areas of the site. These retention works also enable the installation of the 
A-Class Hoarding along Cadigal Lane, completed on Saturday 6th September. Despite ongoing wet weather 
challenges, bulk excavation, site dewatering, and levelling works have continued in preparation for structural activities. 
A record amount of spoil has been removed from the SBA site, with over 400 truck movements recorded in just nine 
working days. Backfilling in the eastern portion of the site has raised ground levels by up to 1m above the adjacent 
carpark, and protective measures have been put in place to prevent untreated runoff entering the Susan Wakil Health 
Building (SWHB) under croft during heavy rain.

Over the past fortnight, a new piling platform was constructed, and the piling rig relocated into position, ready for 
foundation piling. This work marks an important transition into the permanent structural phase of the project. Looking 
ahead, the eastern portion of the site will see significant activity, with foundation piling continuing and ground anchors 
commencing. Meanwhile, stormwater diversion works to the west are nearing completion, with testing and approvals 
underway ahead of the final FIFM cutover.

Image: completion of the piling platform ready for the commencement of 
foundation piles

Image: finalisation of stormwater works underway 
readying for FIFM approval 



CONSTRUCTION ENQUIRIES 
For any questions about the works being undertaken, please contact us via email 

E: sydneybiomedicalaccelerator@richardcrookes.com.au

We appreciate your cooperation and patience as we work to bring you this exciting new facility. 

WHAT TO EXPECT FROM THESE WORKS:
• Finalisation of stormwater works, testing, and FIFM cutover.
• Piling noise and vibration, trimming of concrete piles, and capping beam works.
• Noisy works along Western Avenue and Cadigal Lane for ground anchors.
• Daily piling cage deliveries between 7am–9am.
• Regular spoil truck movements and presence of large plant near boundary areas.
• Minor dust during excavation and shotcrete, managed with suppression and monitoring.
• Closure of Blackburn Circuit to public access from mid-September and external works 

near Grandstand Café / northern entrance of SWHB for temporary loading dock 

WHAT’S UPCOMING
FINISH (APPROX)*STARTACTIVITY

Mid-Sept 202523 June 2025Retention piles & shoring works

Early Oct 202523 June 2025Stormwater diversion works

Early Oct 202527 June 2025Bulk earthworks, including piling platform 

Late Oct 202520 August 2025Foundation piles

Mid Sept 20258 Sept 2025SWHB Temporary Loading Dock 

*weather and permits dependent

RETENTION PILING AND SHORING WORKS
Retention piling is now nearing completion, with final activities underway along Western Avenue:
• Completion of shotcrete and mesh along the boundary.
• Trimming of piles in preparation for capping beam works.
• Installation of ground anchors to stabilise the wall, commencing next week.
STORMWATER DIVERSION WORKS
Stormwater works are well advanced across the site, with upcoming activities including:
• Final testing and CCTV inspections in preparation for the FIFM cutover.
• Backfilling and reinstatement of the site boundary near Gloucester House once enabling works are complete.
• Ongoing management of dewatering across open pit areas.
BULK EARTHWORKS
Bulk excavation continues across the site to prepare for structural works:
• Adjustments to the temporary piling platform to suit the construction sequence.
• Ongoing dewatering activities in response to wet weather.

FOUNDATION PILING
Foundation piling has commenced from the Western Avenue boundary, with 
activities including:
• Drilling of bored piles, lowering reinforcement cages, and concrete pours.
• Trimming piles to level, followed by construction of pile caps and capping beams.
• Concrete deliveries for FRP pours inbound via Western Avenue.
• Large piling rigs and cranes will be visible along site boundaries.
SWHB TEMPORARY LOADING DOCK
Construction of the new SWHB loading dock at the northern entrance to commence:
• Exclusion zones will be in place during works, with deliveries/vehicle flow rerouted.
• Line marking/shared zone will be established once the dock becomes operational.

Image: piling rig adjacent SWHB


