
 

             

            

      

              

             

          

    

         

        

          

           

            

        

      

                

            

                 

            

                    

CHISHOLM PLAZA
CONSTRUCTION UPDATE ISSUE 10 

31 OCTOBER 2025 

SYDNEY BIOMEDICAL ACCELERATOR 
FORTNIGHTLY CONSTRUCTION UPDATE 

CONSTRUCTION UPDATE 
The SBA site is beginning to take shape as works move from bulk earthworks into the substructure phase — the work below 

ground that forms the building’s foundations. Substructure includes everything needed to support the structure before above-

ground construction (also referred to as the superstructure) begins. 

Recent work has focused on piling, shoring, and bulk earthworks to prepare the site for construction to rise from the ground. 

Excavation and piling for Core 3 (closest to Western Avenue) are now complete, with waterproofing works expected to commence 

within the next week. Core 3 is the smallest of the three cores located closest to Western Avenue – the future home of staircases 

and a number of different services for the SBA. 

In the lead-up to the tower crane installation planned for the weekend of 22–23 November, the RCC project team will be completing 

several key activities both on and off site. As part of these preparations, we’ll be coordinating sessionswith neighbours for 

walkthroughs along Western Avenue to discuss logistics, share traffic plans, and address feedback. 

On site, preparations for the tower crane’s arrival are well underway. At the centre of the site, excavation and piling for the Tower 

Crane 1 base has been completed, with the concrete pour scheduled for next week. This foundation will provide a stable and 

secure platform for the crane, ensuring it can safely support the next phase of construction. 

With the completion of the stormwater diversion works in Zone 3 adjacent the Royal Prince Alfred Hospital (RPA) and Gloucester 

House, activity is picking up in this area with a successful execution of a planned electrical shutdown on Saturday, 25 October as 

part of preparation works to remove the overhead power lines — thanks to the St Andrews team for their cooperation. These power 

lines have been removed to facilitate piling within this area, as well as providing clear safe access to commence micro-piling works 

on Lambie Dew Drive external to the SBA site to support the future link bridge connection between the SBA and RPA. 

Image: completion of detailed excavation and piles in Core 3 Image: detailed excavation and piling works for the base of Tower Crane 1 underway 



WHAT’S UPCOMING *weather and permits dependent 

  

    

 

         

  

  

  

 

   

        

     

     

     

    

   

  

     

   

    

   

    

  

    

       

 

  

     

    

  

         

  

 

    

    

   

     

        

     

         

        

     

        

      

ACTIVITY START FINISH (APPROX)* 

Retention Works (Piling / shoring zone bulk earthworks) 23 June 2025 Early Nov 2025 

Substructure (Foundation and cores works) 20 Aug 2025 March 2026 

Tower Crane preparation works 13 Oct 2025 Mid Dec 2025 

Tower Crane 1 Installation 22 Nov 2025 23 Nov 2025 

RETENTION PILING / SHORING AND BULK EARTHWORKS 

As excavation works wrap up, the team will continue with general site 

maintenance and preparation for the next phase of construction. 

• Ongoing clean-up and equipment relocation across the site. 

• Continued shotcreting along retention walls for stabilisation and 

safety. 

• Finishing works along Western Avenue and Cadigal Lane, including 

ground support and drainage installation. 

SUBSTRUCTURE (FOUNDATION WORKS) 

Work is shifting to the building’s lower levels, where the first concrete 
slabs and foundations will start to take shape. 

• Pouring of base slabs and waterproofing across core areas. 

• Building foundations and backfilling around future lift pits. 

• Creating new access areas in the former SWHB driveway. 

• Micro-piling (small foundation supports) along Lambie Dew Drive 

and in the northwest corner for the future RPA Link Bridge. 

• External piling works to support the future link bridge connection 

between SBA and RPA. 

TOWER CRANE PREPARATION WORKS 

Preparations continue for the installation of Tower Cranes 1 and 2. 

• Ongoing base and foundation works in the centre of site. 

• Regular concrete deliveries during normal work hours. 

• Neighbour engagement sessions and on-site walks along Western Avenue with local institutions ahead of the 

tower crane installation planned for 22–23 November. 

WHAT TO EXPECT 

• Intermittent noise and vibration for foundation piling works. 

• Out of hours delivery scheduled for 5th November 

• Occasional vibration or machinery movement near site boundaries. 

• Most works will occur within the basement area, reducing external impacts. 

• General construction noise from concrete pours and hand tools, ongoing construction traffic during work hours 

• Safety zones will remain in place around active work areas. 

• External works to Lambie Dew Drive during this next fortnight. Localised exclusion zone to remain around piling 

works on Lambie Dew Drive until ~September 2026 when the RPA Link Bridge Installation works commence. 

• Weekend works upcoming for 22-23 November for Tower Crane Installation. 

CONSTRUCTION ENQUIRIES 

For any questions about the works being undertaken, please contact us via email 

E: sydneybiomedicalaccelerator@richardcrookes.com.au 

We appreciate your cooperation and patience as we work to bring you this exciting new facility. 

Image: RPA Link Bridge connection refers to the future pedestrian 

bridge that will link the SBA with RPA next door. 
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